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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REQION V

POLLUTION REPORT

DATE: OCTOBER 11, 1995 '

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
J.RILEY-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL (E-MAIL)
B.MESSENGER-ATTN: USEPA, ESS, EERB, CHICAGO,IL.(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)
T.KRUEGER-ATTN: A. HAAS, USEPA, ORC, CHICAGO, IL (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH." D.C (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY (VIA-FAX)
CHICAGO FIRE DEPARTMENT (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52'09.3n LONGITUDE: 87e44'30.4"
POLREP NO.: 15 FINAL POLREP
SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL
START DATE: OCTOBER 18, 1994
COMPLETION DATE: OCTOBER 10, 1995

1. SITUATION:
A. Removal activities at the David Chemical (DC) site are

complete. Final shipment of contaminated soil sent for off-
site disposal 10/04. Excavation backfilled to grade and
sidewalk restoration completed 10/10.

B. Site remained secure through this final phase of the removal.
24 hour armed guard patrol completed duties on 10/10. One

( incident occurred over the weekend of 10/7 when the battery
for the track loader was stolen. This did not significantly
delay completion of site activities.

C. Weather: rain 10/05 and 10/06 prevented final placement and
grade of backfill until 10/09.

2. ACTIONS TAKEN:
A. On 10/4 shipment, of' all remaining site hazardous waste was

completed. Approximately 2888 tons (123 truckloads and 3
roll-off boxes) of contaminated soil and contaminated
building materials (concrete, concrete block, wood, and
plastic) were shipped to Envirosafe Services of Ohio, for
landfilling. Approximately 351 yd3 of non-hazardous
demolition debris were shipped to a local landfill for
disposal; of which, 16 boxes of non-hazardous scrap metal,
approximately 41 tons, was sent for recycling. A complete
waste disposal summary table for the entire removal action is
attached below:



Waste
Category

Quantity Shipping
Complete

Disposal
Method

Facility/
Location

Phase 1

Chrome
Debris

Base Solids

Crushed
Drums

Base/Neutral
Liquid

Acid Liquid

Caustic
Liquids

Chromic Acid

Flammable
Liquids

Flammable
Solids

Aluminum
Paste

Acid Sludge

Base Sludge

Nickel
Liquids

Cyanide
Solids

Phenol

228 cy

52 cy

19 cy

15,925 gal

2,100 gal

1,800 gal

4', 376 gal

2,035 gal

1,760 gal

3,250 gal

1,375 gal

1,925 gal

200 gal

55 gal

37 gal

02/24/95

01/09/95

02/10/95

02/27/95

01/12/95

01/16/95

01/23/95

01/18/95

01/18/95

02/09/95

02/28/95

02/28/95

01/12/95

12/15/94

02/23/95

Treatment and
Disposal

Disposal

Treatment and
Disposal

Treatment

Treatment and
Disposal

Treatment and
Disposal

Recycling

Fuels Blending

Fuels Blending

Fuels Blending

Treatment and
Disposal

Treatment and
Disposal

Treatment and
Disposal

Treatment and
Disposal

Treatment and
Disposal

Chem Met/
Wyandotte, MI

EQ/Canton, OH

Envirosaf s/
Oregon , OH

Env. Services/
South Bend, IN

Research Oil/
Cleveland, OH

Heritage/ '
Lemont , IL

Inmetco/
El wood City,
PA

Heritage/
Lemont, IL

Heritage/
Lemont, IL

Perma Fix/
Dayton, OH

Michigan
Disposal

Michigan <
Disposal

U.S. Filter
Roseville, MN

Clean Harbors/
Chicago, IL

Aptus

Phase 2

Non-Haz Demo
Debris

Non-Haz
Metal

Hazardous
Debris/Soil

351 cy

41 tons

2888 tons

10/06/95

09/22/95

10/04/95

Landfill ing

Recycling

Landfill ing

Speelman/
Chicago, IL

United Scrap/
Bensenville, IL

Envirosafe/
Oregon , OH



B. Analytical results from the final confirmation sample
received 10/4. All excavated areas were confirmed to be
either within the chromium background range (2.4 to 42.7 ppm)
or non-leachable (<1 ppm TCLP) before the areas were
backfilled. Nine confirmation samples were collected from
six areas at the site. Additional excavation, to a depth of
7.5', and sampling was required in the southeast quadrant to
achieve removal of chromium contamination to within the
background range.

C. Backfill of excavated areas completed 10/09. A total of
3,048 yd3 of clean, thick clay was delivered to the site by
Latronica and Sons between 09/29 and 10/05. The clay was
compacted into the excavation with the Caterpillar 973 track
loader to achieve approximately 80% compressive strength for
soil. Final grade to provide for surface water run-off
completed 10/10.

D. On 10/10, approximately 160 linear feet of concrete sidewalk
was replaced by a local concrete contractor per City of
Chicago specifications.

D. Began equipment decontamination and demobilization 9/27.
Equipment and supplies deconned and demobed by 10/09. With
all support utilities disconnected by 10/06, the command post
was demobilized on 10/09, and the building utilized for the
command post secured 10/10.

3. PLANS:
A. City of Chicago, Dept. of Environment to coordinate post

removal site control with City Streets and Sanitation. Local
business owners have requested the site be fenced to prevent
fly-dumping of trash and potential pollutants or
contaminants.

B. Civil investigator and ORC to continue investigation to
identify additional PRPs for cost recovery.

4. KEY ISSUES:
A. Site is located in an area of the City for potential

redevelopment. Next door business owner expects to buy
property for expansion, without regard for expenditures U.S.
EPA has incurred to mitigate the threats at the site. ORC to
expedite perfecting a lien on the property to assist in
recovering a portion of clean-up costs.

5. COSTS:
A. Case open:
B. Costs through 10/09/95:

Budgeted

ERCS $ 1,288,52s1

TAT 150,000
USEPA-DIR 44,550
USEPA-INDIR 82,350

Total to Date

$ 1,189,493.42
104,526.45
30,264.53
59,371.90

Remaining

98,731.58
45,473.55
14,285.47
22,978.10

TOTALS $ 1,565,425 $ 1,383,656.30 $ 181,768.70


